Flying I n Formati on Deci sions
Flying In Formation Decisions for June 18, 1997

e the Software Architecture Team (SAT) as currently chartered and staffed
will now be reporting to SE&I

« Two new functions were accepted: (1) Strategic Engineering structure
was accepted; (2) Hardware Architecture Team was accepted in principle

» SE& Division Chief will Chair the Engi neering Review Panel

e Design Panels will no |onger be chaired by SE& , but transition to a co-
chaired structure which includes all the D vision Chiefs

* : (1) The requirements for personal workstations (PC’s) used for office
functions are the responsibility of the PCO, and Sub-system Engineering
is responsible for implementing and maintaining those requirements; (2)
The PCO is responsible for creating and maintaining the database which
contains the effectivity dates of all maintenance, and license
agreements for the purpose of tracking ownership, where used, and
notification of renewal. PCO will coordinate license and maintenance
renewals with Sub-system Engineering and /or System Software; (3)
Although SE&I is responsible for establishing system level requirements
for system reliability, and maintainability, Sub-system Engineering is
responsible for the implementation of those specifications including the
purchasing of equipment spares, and maintenance; (4) System Software
will be responsible for software licenses and license renewals including
application software development tools purchased by Application Software

Flying In Formation Decisions for June 25, 1997
* Project Manager has ownership of the Fairmont IV&V effort

* The HAT charter and staff was reviewed and agreement reached on the HAT
lead and staffing. Strategic Engineering staffing was finalized and
charter approved

» Specialty Engineering structure and staffing was accepted as presented

» The structure and staffing for System Integration and Test was accepted.
Delivery Management function was verified as belonging to SE& |

Flying In Formation Decisions for July 2, 1997

» The Strategic Engineering Team is responsible for the definition of the
Threads; not System Design.

* The Project Manager re-emphasized the ERP Chairperson will be the SE&I
Division Chief.

FIF Decisions to Date.doc 08/27/97 8:25 AM



e SystemlIntegration and Test | ead has been assi gned.

Flying In Formation Decisions for July 9, 1997

* Program Managenent Docunent s(84K0001 - 84K00200), System Specifications
(84K00201 - 84K00349), and External Interface Specifications are under
Confi gurati on Change Board contr ol

Flying In Formati on Decisions for July 16, 1997

e The ownership of line itens on the 5 Year schedule (item 6) has been
brought to cul mnation for at least this round of review. This action
was closed with the understanding the search for owners would be a
continuing effort as other line itens are added

* An agreenent was reached that the ERP, and SEMP docunents woul d be
updat ed by PCO.

* The Delivery Manager’ Report produced weekly will continue in
publication in its present form.

» Decision was made and generally supported by all that CLCS does require
floorspace in the LCC and the current available floorspace would be
retained and utilized for Integration Test, Facility Management, System
Software support, Application Software support, and Sub-system support

Flying In Formation Decisions for July 23, 1997
* The Subsystem Engineering Structure is divided into four groups: Gateway

Group, RTPS Group, CLCS Support Group, and Consoles and Platforms Group.
The leads for each group were presented and accepted

Flying In Formation Decisions for July 30, 1997

* Administrative Networks Support will be split between Subsystems
Engineering and PCO, with Ralph and Rosa going to PCO and Brian and Ted
staying in Subsystems Engineering

» Logistics will support all divisions and so no names should be put in
the org chart.

* Subsystem Engineering Organization and Personnel were approved with
above noted redlines

Flying In Formati on Decisions for August 6, 1997
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Set Managenent will work within the purchase process to gather the
requi red data

The tine span between the conpletion of hardware installation and
activation and operation readiness (transfer to SFOC) now referred to as
“Initial Operations and Maintenance” is the responsibility of the CLCS

Project. The CLCS Project will provide the operations function for real

time user support, set configuration, and set support in addition to the

maintenance function

All the activities of the Initial Operations and Maintenance are separate
from the installation and activation of sets

SE & | reported that the landing zone for transition planing of development
to operations (Action #8) has been assigned to the Integration & Test
Function within the SE & | structure.

The CLCS Shuttle Data Center Structure was presented which is divided into
5 functional areas: (1) Test Build Services, (2) Data Recording Services,

(3) Software Management Services, (4) Support Services, and (5) CLCS
Operations Center. The roles, responsibilities, and leads staffing for

each function was defined. Agreement was reached on all except for the
Support Services Function. A change in the lead for support services was
suggested and accepted after some discussion.

Flying In Formation Decisions for August 13, 1997

System Software interfaces to IV & V for daily activities, but IV & V
reports to the Project Manager

The Displays Group was expanded to include viewers and navigation so the
group name now is Displays, Viewers & Navigation

The presentation of the CLCS Application Software Structure was started,
and showed the incorporation of 4 functions: (1) Real Time Control Product
Team, (2) Data Analysis and Presentation, (3) Simulation, and (4) Special
Projects

The Real Time Control Product Team will be responsible for the Common
Support Library which will be created and used by the Integrated Product
Team (IPT). The IPT's will be led by System Engineers of the various
disciplines

A decision was reached that the Real Time Control APT will present the
Application Software Architecture and any new Application Software concepts
to the Application Design Panel. The presentations will be DP1’s: i.e.,
concepts and requirements, only.

The responsibility for Operational Readiness Reviews belongs to the User
Liaison; the USA user liaison accepted the responsibility.

Flying In Formation Decisions for August 20, 1997
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The responsibilities and products for the Common Support Libraries under
the Real Tinme Control Application Product Team are now del i neated. The
contents of this library will mainly support application software reuse,
i.e. generic objects.

The CERT will determine the |evel of testing required for ported systens.

The Proposed staffing for Application Software produced a snmall nunber of
comments, and then was accept ed.
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